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CMAQ Project Selection Committee Meeting 
Annotated Agenda 

October 30, 2009 

10:00 a.m. 

 

Cook County Conference Room 

CMAP Offices 

 

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmaq/minutes.aspx 

 

1.0 Call to Order and Introductions 10:00 a.m. 

Ross Patronsky, Committee Chair 

 

2.0 Agenda Changes and Announcements 

 

3.0 FY 2010-2011 CMAQ Program 

3.1 Status of Program 
Staff will update the Committee on the approval status of the program. 

 

ACTION REQUESTED:  Information 

 

4.0 Project Changes 

4.1 Des Plaines - Central Rd from Timothy Lane to East River Rd – (TIP ID 03-08-0002) 
The projects limits have been revised.  The west limit, Timothy Lane, was moved to the next street to 

the west, Wolf Rd, to create a logical terminus.  Staff undertook this action as an administrative 

change. 

4.2 Homewood – Village of Homewood Bicycle Network – Near and Mid-Term 

Priorities – (TIP ID 07-08-0009) 
The sponsor is requesting a portion of their Phase 2 funding be used for Phase 1 and to 

move Phase 2 and Construction to later years.  This would qualify as the projects one time 

move.  Staff recommends approval. 

4.3 Downers Grove – Eastern Corridor Bikeway and Bikeway Connections (TIP ID 08-

04-0001) 
The sponsor is requesting to remove the installation of traffic signals from their project and 

use those funds to complete future years of their bike plan.  Staff recommends the removal 

of traffic signals from their project; however the sponsor should apply separately for 

implementation of future years of their bike plan. 

4.4 Morton Grove – IL 58/Dempster St. from Ferris Ave to Central Ave (TIP ID 02-03-

0001) 
The sponsor is requesting a cost increase of $1,570,347 federal.  Staff recommends approval. 
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4.5 IDOT – IL 53/Baltimore St. & IL 102/Water St from First St to Kahler Rd. (TIP ID 12-

09-0011) 
The sponsor is requesting a cost increase of $128,000 federal.  Staff recommends approval. 

4.6 Schaumburg – Del Lago Bikeway Connector (TIP ID 03-06-0001) & Schaumburg 

Commuter Rail Facility Bikeway Connector – IL 19/Irving Park Rd Bike Path (TIP 

ID 03-06-0002) 
The sponsor is requesting that these projects be combined into one TIP number (03-06-0002).  

Staff undertook this change as an administrative change. 

4.7 Lake County DOT – IL 132/Grand Ave from IL 131/Green Bay Rd to IL 

137/Sheridan Rd (TIP ID 10-06-0062) 
The sponsor is requesting to move the project to federal fiscal year 2010.  This would be 

considered the project’s one time move.  Staff recommends approval. 

4.8 Lake County DOT – Lewis Ave from York House Rd to 14th St. (TIP ID 10-06-0063) 
The sponsor is requesting a one time change into FFY 2010 and to extend the limits from IL 

173 to 14th St.  No cost increase is requested.  Staff recommends approval. 

4.9 Glenview – Techny Trail Segment 3 – Along West side of Lehigh Ave. (TIP ID 02-

08-0001) 
The sponsor is requesting the transfer of funds from Phase 1 (design) to Phase III 

(construction).  Staff undertook this change as an administrative change. 

4.10 St. Charles Park District – Bicycle/Pedestrian Bridge over Randall Rd at Silver Glen 

Rd (TIP ID 09-00-0016) 
The sponsor is requesting a cost increase of $55,488 federal for completion of the project.  

Staff recommends approval. 

4.11 Kane County DOT – Burlington Rd at IL 47 (TIP ID 09-06-0068) 
The sponsor is requesting to change the scope of the project from a signalized intersection to 

a roundabout design.  Staff recommends approval. 

 

5.0 Program Management 

5.1 Rescissions 

The MPO Policy Committee charged the CMAQ Project Selection Committee with 

developing a recommendation to implement the rescission that was taken against 

the region’s CMAQ program.   

 

ACTION REQUESTED: Discussion 

 

5.2 Status of projects with FY 2009 deadlines. 
A status update will be given on projects programmed in 2009. 

 

ACTION REQUESTED:  Information 

 

5.3 Funding Private Sector Projects 

The MPO Policy Committee has requested the CMAQ Project Selection Committee 

provide background information on funding private sector projects. 

 

ACTION REQUESTED:  Discussion 
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5.4 Expected letting of CMAQ projects 
A status report on upcoming lettings will be given. 

 

ACTION REQUESTED:  Information 

 

6.0 Public Comment 
This is an opportunity for comments from members of the audience.  The amount of time 

available to speak will be at the chair’s discretion.  It should be noted that the exact time for the 

public comment period will immediately follow the last item on the agenda. 

 

7.0 Other Business 

 

8.0 Next Meeting 
The next meeting will be on call. 

 

9.0 Adjournment 
 
CMAQ Project Selection Committee Members: 
____Ross Patronsky, Chair 
____Martin Buehler 
____Luann Hamilton 

____Les Nunes 
____Mark Pitstick 
____Mike Rogers 

____Jeff Schielke 

Attending CMAQ Project Selection Committee Meetings at CMAP offices: 
CMAQ Project Selection Committee meetings are public meetings; the public is invited to 
attend.  Passes are available for people attending these meetings at the CMAP offices.  If you 
wish to attend but have not attended meeting regularly, please call or e-mail Holly Ostdick 
(312-386-8836, hostdick@cmap.illinois.gov) in advance to be added to the list.  For requests or 
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.  
A driver’s license, state ID, or passport will be required to enter. 
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233 South Wacker Drive 
Suite 800, Sears Tower  

Chicago, IL 60606 
 

312-454-0400 (voice) 
312-454-0411 (fax) 

www.cmap.illinois.gov 

MEMORANDUM 

To: CMAQ Project Selection Committee 

Date: October 30, 2009 

From: Russell J. Pietrowiak, Associate Planner 

Re: CMAQ Project Change Requests 

 

Eleven projects have been submitted for changes.  The net change in the federal amount 

programmed resulting from the requests is $1,753,835.  The sponsors’ requests are attached. 

Des Plaines - Central Rd from Timothy Lane to East River Rd – (TIP ID 03-08-0002) 

The sponsor is requesting a scope change to the subject project.  The projects limits have been 

revised.  The west limit, Timothy Lane, was moved to the next street to the west, Wolf Rd, to 

create a logical terminus. The project was programmed in 2008 for $565,000 ($452,000 federal) as 

a bicycle facilities project along Central Rd. Since the cost was unaffected, benefits were not 

reduced, and the change was requested to meet federal requirements for logical termini, staff 

undertook this action as an administrative change. 

Homewood - Village of Homewood Bicycle Network - Near and Mid-Term Priorities – (TIP 

ID 07-08-0009) 

The sponsor is requesting a scope change to the subject project and a change in the programmed 

fiscal year.  After meeting with IDOT the sponsor modified their scope of work resulting in a 

revised cost for Phase 1. The sponsor has an approved project for phase 2 in the amount 

$142,665 total ($114,132 federal) and is requesting to transfer $10,428 total ($8,690 federal) from 

Phase 2 to Phase 1.  In addition, the sponsor is also requesting to change the programmed fiscal 

year from FY2008 to FY2010/2011.  This would be the projects one time move.  The total cost for 

this project is $142,665 ($114,132 federal).   

Recommendation to the CMAQ Project Selection Committee:  

http://www.cmap.illinois.gov/
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• Consider approving the scope and one time programming change.  

Downers Grove – Eastern Corridor Bikeway and Bikeway Connections (TIP ID 08-04-0001) 

The sponsor is requesting a scope change to use funds originally designated for traffic signals to 

construct future phases of their bike plan.  This request is due to the fact that DuPage County is 

now requiring additional turn lanes at the intersections where signals are to be installed.  To 

avoid having to construct the turn lanes, Downers Grove now intends to add bike route signs 

only and not install signals or flashers.   Under the analysis methods used, the scope change 

from signals to signs would not affect the emissions benefits.  

 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the scope change for Downers Grove – Eastern Corridor Bikeway 

and Bikeway Connections (TIP ID 08-04-0001) to construct bike paths instead of 

traffic signals.  As for implementing years four and five of the bike plan, the sponsor 

should apply for funding during the next call for projects.  

 

Morton Grove – IL 58/Dempster St. from Ferris Ave to Central Ave (TIP ID 02-03-0001) 

 

The sponsor is requesting a cost increase.  This is due to increased construction costs since the 

project was first approved in 2004.  The delay in implementation was due to Morton Grove’s 

decision to build additional off-street parking before constructing the roadway improvements, 

which removed on-street parking.  That has been finished and the village is prepared to move 

forward with the project with an anticipated letting date of March 2010. The project was 

programmed in 2004 for $2,757,600 total, ($2,206,080) federal.  The sponsor is now requesting an 

increase to $4,720,534 total and ($3,776,427) federal for a difference of $1,962,934 total and 

($1,570,347) federal.  

 

The project was re-ranked with the increased cost and the dollar per Ton of VOC eliminated 

increased from $384,140 to $659,292 and the rank changed from 1st to 5th among 2004 

intersection improvement projects.   

 

Recommendation to the CMAQ Project Selection Committee:  

 Consider the cost increase for Morton Grove – IL 58/Dempster St. from Ferris Ave to 

Central Ave (TIP ID 02-03-0001) in the amount of $1,570,347 federal for a total project 

funding of $4,720,534, ($3,776,427) federal. 

 

IDOT – IL 53/Baltimore St. & IL 102/Water St from First St to Kahler Rd. (TIP ID 12-09-0011) 

 

The sponsor is requesting a cost increase.  Upon further review the sponsor has determined that 

the original estimate for the project was low.  The project was programmed in 2009 for $160,000 
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total, ($128,000) federal.  The sponsor is now requesting an increase to $320,000 total and 

($256,000) federal for a difference of $160,000 total and ($128,000) federal. 

 

The sponsor anticipates a January 2010 letting. The project was re-ranked with the increased 

cost and the dollar per Ton of VOC eliminated increased from $253 to $506 and the rank 

changed from 4th to 8th, ahead of eight signal interconnect projects that were programmed in 

2009.   

 

Recommendation to the CMAQ Project Selection Committee:  

 Consider approving the cost increase for IDOT – IL 53/Baltimore St. & IL 102/Water St 

from First St to Kahler (TIP ID 12-09-0011) in the amount of $128,000 federal for a total 

project funding of $320,000 total, ($256,000) federal. 

 

Schaumburg – Del Lago Bikeway Connector (TIP ID 03-06-0001) and  

Schaumburg – Schaumburg Commuter Rail Facility Bikeway Connector - IL 19/Irving Park 

Rd Bike Path (TIP ID 03-06-0002) 

The sponsor requested combining the two subject Bike Facilities projects into one project under 

one TIP Identification number (TIP ID 03-06-0002).  The Del Lago Bikeway Connector was 

programmed in FY 2006 in the amount of $203,200 total ($162,000) federal.  To date $28,961 

federal has been obligated.  The Schaumburg Commuter Rail Facility Bikeway Connector - IL 

19/Irving Park Rd Bike Path was also programmed in FY 2006 for $860,900 total, ($688,700) 

federal. To date $56,744 has been obligated. The sponsor has determined that it will be 

advantageous to let the two under one contract.  The project is scheduled for FY 2010 letting. 

The sponsor is not seeking a cost increase, so project rankings are unaffected.   Staff undertook 

this action as an administrative change. 

Lake County DOT – IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan (TIP ID 

10-06-0062) 

 

The sponsor is requesting a change to the programmed fiscal year for the above project.  The 

sponsor is requesting to move construction from FY 2009 to FY2010.  The total cost for this 

project is $4,231,800 ($3,385,440) federal.  This will be the project’s one time move. 

 

Recommendation to the CMAQ Project Selection Committee:  

 Consider the one time change in fiscal year for Lake County DOT – IL 132/Grand Ave 

from IL 131/Green Bay Rd to IL 137/Sheridan (TIP ID 10-06-0062) 

 

Lake County DOT – Lewis Ave from York House Road to 14th St. (TIP ID 10-06-0063) 

 

The sponsor is requesting a one time change to the programmed fiscal year for the above project 

and a scope change.  The sponsor is requesting to move construction from FY 2009 to FY2010.  



cmaq092409 4 

In addition, the sponsor is requesting to extend the project limits from York House Road north 

to 14th St.  Extending the limits of this project will enable monitoring in real time the operations 

of Lewis Ave from IL 173 south to 14th St.   A cost increase is not being requested. The total cost 

for this project is $6,279,720 ($5,023,776) federal.  This project was not re-ranked as the benefits 

would increase, thus improving its cost/benefit ratio.   

 

Recommendation to the CMAQ Project Selection Committee:  

 Consider the one time change in fiscal year and scope change for Lake County DOT – 

Lewis Ave from York House Road to 14th St. (TIP ID 10-06-0063). 

 

Glenview – Techny Trail Segment 3 - Along W Side of Lehigh Av (TIP ID 02-08-0001) 

The sponsor is requesting the transfer of funds from Phase I (design) to Phase III (construction).  

IDOT has determined that this project falls under a categorical exclusion 1, which eliminates the 

requirement for phase I engineering.  In addition ROW is no longer required.  Phase I 

engineering and ROW acquisition were programmed for $35,000 total ($28,000) federal and 

$50,000 total ($40,000) federal, respectively, for a combined $85,000 total ($68,000) federal.   The 

sponsor is requesting to transfer the funds for construction in 2010.  The sponsor is not seeking 

a cost increase, so project rankings are unaffected.   Staff undertook this action as an 

administrative change. 

Kane County DOT – Burlington Rd at IL 47 (TIP ID 09-06-0068) 

The sponsor is requesting a scope change to the subject project.  The sponsor is requesting to 

change the conventional signalized intersection design to a roundabout design.  The sponsor 

has stated that preliminary design and capacity analysis has suggested that a roundabout will 

perform better than a conventional traffic signal resulting in improved traffic flow through the 

intersection.  A cost increase is not being requested. The total cost for this project is $1,270,000 

($1,016,000) federal. 

Recommendation to the CMAQ Project Selection Committee:  

 Consider approving the scope change for Kane County DOT – Burlington Rd at IL. 

(TIP ID 09-06-0068) 

 

St. Charles Park District – Bike/Ped Bridge over Randall Rd at Silver Glen Rd. (TIP ID 09-00-

0016) 

 

The sponsor is requesting a cost increase.  The sponsor has stated that design changes and 

changes in the construction schedule have led to the increased cost.  The current cost increase is 

for construction engineering and construction.  This project was programmed in 2006 for 

$2,091,212 total, ($332,934) federal.  The sponsor was granted a cost increase in 2008 bringing the 

project amount to $2,386,093 total, ($568,839) federal. The sponsor is requesting an increase for 
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construction engineering and construction to $2,455,453 total ($624,327) federal for a difference 

of $69,360 total ($55,488) federal. The project was re-ranked with the increased cost and the 

dollar per Ton of VOC eliminated increased from $114,197,702 to $114,197,750.  The rank 

remained unchanged at 23rd, ahead of one bicycle facility programmed in 2006. 

 

Recommendation to the CMAQ Project Selection Committee:  

  Consider approving the cost increase for St. Charles Park District – Bike/Ped Bridge 

over Randall Rd at Silver Glen Rd. (TIP ID 09-00-0016) in the amount of $55,488 

federal for a total project funding of $2,455,453, ($624,327) federal. 

 



From: Marino, Jim [mailto:jmarino@village.homewood.il.us]  
Sent: Thursday, October 15, 2009 5:04 PM 
To: Holly Ostdick 
Cc: 'bud.fleming@ssmma.org' 
Subject: RE: CMAQ Grant Status 
 
Holly, 
 
The Village of Homewood has been awarded a CMAQ grant in the amount of $114,132 to implement a 
Bicycle Network.  For your reference the TIP ID Number is 07-08-0009.  In June of this year we requested 
statements of qualifications from engineering firms to conduct Phase 1 and 2 construction for this 
project.  The contract was awarded to TY Lin International.  The village’s public works director, engineer, 
representatives from TY Lin, and myself met with IDOT officials on September 22.  TY Lin modified their 
scope of work based on IDOT’s recommendations and provided us with a revised cost proposal for the 
Phase 1 work.  
 
The CMAQ grant is approved for Phase 2 work.  The Village of Homewood is requesting that the grant be 
amended to allow $8,690 allotted for the Phase 2 work to be allocated to the required Phase 1 work.  In 
addition, we are also requesting that the grant be moved from the 2008 fiscal year to the 2010/2011 
fiscal years.  Below is a breakdown of the anticipated costs. 
 
Fiscal Year           Phase                    Cost 
2010                       1                              $8,690 
2010/2011           2                              $105,442 
 
I am attaching TY Lin’s original and revised cost proposals.  Please let me know if this is sufficient for 
consideration of our request at the October 30 meeting or if you need any additional information. 
 
Thank you, 
 

Jim Marino  
Assistant Village Manager  
Village of Homewood  

 



RE 08-04-0001 request
 From: Jason Souden [jsouden@cbbel.com]
 Sent: Friday, September 25, 2009 12:57 PM

 To: Holly Ostdick
 Subject: RE: 08-04-0001 Downers Grove Bikeway  Section  09-00099-00-BT

Holly-

Below is a description from the Village:
Jonathan:

The Village is pursuing Years 4 and 5 as part of its total commitment to complete 
the multi-year 
bikeway system, originally adopted in 2000.   These last years are gap locations not
completed in prior 
years., although 67th street from Dunham to Main is  included in this current 
contract with CBBEL.   

The great majority of Years 4 and 5 are on-street routes requiring only signing (and
in some cases 
striping).  Of the total, there would be 6.7 miles of on-street, versus 2.0 miles of
sidepaths to be 
implemented.  We are excited about completing these remaining portions of the 
Village’s Bikeway 
Plan, and anticipate that CMAQ will concur with the funding scenario we are 
requesting.

Thanks.  DORIN

Dorin Fera, PTP, AICP
Transportation Division Manager
Village of Downers Grove
Public Works Dept.
5101 Walnut Ave
Downers Grove, IL 60515
Ph. 630-434-6863
FAX: 630-434-5495

Looks like the same scope as the current project.  Mostly on-street signed routes 
with some off-street 
paths.  Let me know what you think and if you need any additional information at 
this time.

Thanks,

Jason G. Souden, PE
Vice President, Head, Civil Design Department
Christopher B. Burke Engineering, Ltd.
9575 W. Higgins Road, Suite 600  Rosemont, IL 60018
Phone:  (847) 823-0500  Fax:  (847) 823-0520
E-Mail:  jsouden@cbbel.com

The information contained in this e-mail is intended only for the individual or 
entity to whom it is addressed and should 
not be opened, read or utilized by any other party. This message shall not be 
construed as official project information or 
as direction except as expressly provided in the contract document. Its contents 
(including any attachments) may 
contain confidential and/or privileged information. If you are not an intended 
recipient you must not use, disclose, 
disseminate, copy or print its contents. If you receive this e-mail in error, please
notify the sender by reply e-mail and 
delete and destroy the message.
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RE 08-04-0001 request
From: Holly Ostdick [mailto:Hostdick@cmap.illinois.gov]  
Sent: Tuesday, September 22, 2009 11:49 AM 
To: jsouden@cbbel.com 
Cc: Ross Patronsky 
Subject: FW: 08-04-0001 Downers Grove Bikeway Section 09-00099-00-BT

Hi Jason-

I’m the new contact for CMAQ.  I wanted to follow up on this request – can you 
please provide some 
details about years 4 and 5 of your bike plan so we can fully consider your request?

Thanks,
Holly

Holly Ostdick
312.386.8836

From: Ross Patronsky  
Sent: Tuesday, September 22, 2009 11:13 AM 
To: Holly Ostdick 
Subject: FW: 08-04-0001 Downers Grove Bikeway Section 09-00099-00-BT

From: Jason Souden [mailto:jsouden@cbbel.com]  
Sent: Monday, September 21, 2009 2:43 PM 
To: Ross Patronsky 
Subject: FW: Downers Grove Bikeway Section 09-00099-00-BT

Ross-

I spoke with you last week about this project and using CMAQ funding for warning 
flashers instead of 
traffic signals.  Now the Village would like to delete the signal and flashers and 
go forward with just the 
off-street paths and on-street routes.  They would like to use the funding that was 
meant for the 
signals for future phases of their bikeway plan.  See excerpt from email from 
Village below:

As we discussed yesterday, the Village does not want to look any further into 
the intersection upgrades at Fairmount Ave and 55th/63rd Streets. We do not 
want to split the current funding or look for additional funding for the 
signals with the County's required additional lane improvements. We would just 
like to add Bike Route signs with arrow plaques on 55th St and 63rd St in 
advance of the crossings. 

We would however like you to inquire with Ross Petronsky about using the 
signal portion of the Eastern Corridor grant to complete years 4 and 5 of our 
proposed bikeway plan. The proposed segments for years 4 and 5 are shown in 
the attached. Please note that we are already completing the year 4 segment on 
67th Street from Dunham to Main under our current contract with you. As you 
will see, the segments in years 4 and 5 will bridge many of the gaps created 
by the Central Corridor Bikeway (year 1) and the current Bikeway Connections 
(year 2) and Eastern Corridor Bikeway (year 3). 

If Ross allows us to use the signal portion of the grant to complete years 4 
and 5 of our bikeway plan, then I would like a proposal from CBBEL indicating 
whether or not they will be able to complete the design of those additional 
segments shown in years 4 and 5 under the current contract amount or if a 
contract extension is needed and for how much. At that time the Village will 
decide how this project will go forward.
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RE 08-04-0001 request
If Ross does NOT allow us to use the signal portion of the grant to complete 
years 4 and 5, then I would like you to proceed forward with the project 
without the signals or flashers, etc and submit the Phase 1 Report and the 
Phase 2 plans by October 16 to make the March 2010 Letting. I will be sending 
you my initial design comments later this afternoon so you will be ready in 
case Ross does not approve.

Let me know what you think.  Thanks and sorry for all the questions.

Jason G. Souden, PE
Vice President, Head, Civil Design Department
Christopher B. Burke Engineering, Ltd.
9575 W. Higgins Road, Suite 600  Rosemont, IL 60018
Phone:  (847) 823-0500  Fax:  (847) 823-0520
E-Mail:  jsouden@cbbel.com

The information contained in this e-mail is intended only for the individual or 
entity to whom it is addressed and should 
not be opened, read or utilized by any other party. This message shall not be 
construed as official project information or 
as direction except as expressly provided in the contract document. Its contents 
(including any attachments) may 
contain confidential and/or privileged information. If you are not an intended 
recipient you must not use, disclose, 
disseminate, copy or print its contents. If you receive this e-mail in error, please
notify the sender by reply e-mail and 
delete and destroy the message.

From: Jason Souden [mailto:jsouden@cbbel.com]  
Sent: Wednesday, August 26, 2009 8:38 AM 
To: 'rpatronsky@cmap.illinois.gov' 
Subject: Downers Grove Bikeway Section 09-00099-00-BT

Morning Ross-

I left you a voicemail…we were wondering if it would be ok to stage the proposed 
improvements for 
the Downers Grove Bikeway Plan.  We would propose to construct all the off-street 
and on street 
lanes, signage etc. in 2010.  And then construct the two proposed signals at a later
date.  DuPage 
County is requiring that left turn lanes at the two intersections that Downers Grove
wants to install 
signals.  Downers Grove was originally hoping that the signals could be installed 
without these 
improvements.  The additional cost, right-of-way, etc would not be able to be 
coordinated in time for a 
2010 construction.

Please let me know your thoughts on staging the improvements and CMAQ funding.

Thanks,

Jason G. Souden, PE
Burke Eng, LTD
847-823-0500
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Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 02-03-0001
Description:

Ranking Computation
2004 Award 2009 Increase

Tons VOC eliminated 7.1600           7.1600           
Cost 2,757,600$    4,720,534$    
$/Ton VOC eliminated 385,140$       659,292$       
Rank 1                    5                    

Project Expenses
Federal Share Total Fed % Basis

2004 Award 2,206,080$    2,757,600$    80.0% Approved project
2009 Increase 3,776,427$    4,720,534$    80.0% Letter from Village

Increase Amount 1,570,347$    1,962,934$    

IL 58/Dempster St. from Ferris Ave to Central Ave 

02-03-0001 revised rank 10/23/2009



SubType Council CMAQ ID
Application 

Total
Application 

Federal
Proposed 
Program

$ Per Ton VOC 
Eliminated

Intersection 
Improvement

North Shore II02040976 Morton Grove-IL 58/Dempster St from Ferris Ave to Cent $2,757,600 $2,206,080 $2,206,080 $384,782

Intersection Improvement Kane II09040802 Aurora-Sullivan Rd from IL 31/Lake St to IL 25/Aurora Ave $1,038,288 $830,630 $830,630 $399,673

Intersection Improvement Lake II10041004 Lake County DOT-Quentin Rd from Rand Rd to Long Grove $350,000 $280,000 $567,469

Intersection Improvement DuPage II08040929 Bensenville-IL 19/Irving Park Rd at York Rd $1,000,000 $800,000 $571,153

Intersection Improvement Will II12040729 Will County Department of Highways-Naperville-Plainfield Rd $1,310,000 $1,048,000 $1,048,000 $643,088

Revised Rank
$659,292

Intersection Improvement DuPage II08041118 Naperville-Washington Street at Hobson Rd & 75th St $615,000 $492,000 $711,061

Intersection Improvement Lake II10040997 Grayslake-Atkinson Rd, IL 120, IL 83, IL 137 and Ivanhoe Rd $11,490,000 $9,192,000 $720,191

Intersection Improvement Chicago II01041172 CDOT-Fullerton Ave from I 94/Kennedy Ewy to Chicago Rive $2,427,000 $1,941,600 $1,147,326

Intersection Improvement Northwest II03042299 Schaumburg-Schaumburg and Barrington Roads Intersectio $1,774,300 $1,419,400 $2,018,166

Intersection Improvement McHenry II11040909 Crystal Lake-Pingree Rd at US 14/Northwest Hwy $640,300 $512,240 $2,026,117

Intersection Improvement Kane II09041009 Kane County DOT-Randall Rd at IL 64/Main St $2,500,000 $2,000,000 $2,000,000 $2,320,389

Intersection Improvement DuPage II08041115 Naperville-US 34/Ogden Ave from Iroquois Ave to Fender R $522,400 $417,900 $3,199,250

Intersection Improvement DuPage II08040891 Westmont-Pasquinelli Dr from Ogden Ave to Oak Hill Dr $1,460,000 $1,168,000 $4,592,298

Intersection Improvement Kane II09041035 Kane County DOT-Randall Rd at Keslinger Rd and Kaneville $3,750,000 $3,000,000 $5,546,821

Intersection Improvement Kane II09041015 Kane County DOT-Montgomery Rd and Douglas Rd Intersec $4,870,000 $3,896,000 $5,878,459

Intersection Improvement Northwest II03040983 Arlington Heights-US 14/Northwest Hwy from Arthur Ave to W $152,000 $122,000 $6,710,521

Intersection Improvement Northwest II03040923 Rolling Meadows-IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $7,513,433

Intersection Improvement Lake II10041022 Lake County DOT-Green Bay Rd at Wadsworth $2,567,000 $2,054,000 $600,000 $7,675,329

Intersection Improvement Lake II10040993 Gurnee-Cemetery Rd at Washington St $4,230,000 $3,384,000 $8,310,738

Intersection Improvement Kane II09041030 Kane County DOT-Consolidate Dunham/Stearns Rd and Du $3,125,000 $2,500,000 $66,439,297

02-03-0001 revised rank 10/23/2009



12-09-0011 request
01CY10 CMAQ ProjectFrom:                              Carlson, Brian M 
[Brian.Carlson@illinois.gov]
Sent:                               Monday, October 05, 2009 7:44 AM
To:                                   Holly Ostdick
Subject:                          RE: 01CY10 CMAQ Project
 
I have been advised that there has been no change in limits or scope.  
Apparently the initial estimate was low.
 
From: Holly Ostdick [mailto:Hostdick@cmap.illinois.gov] 
Sent: Friday, October 02, 2009 1:06 PM
To: Carlson, Brian M
Cc: Govea, Pam L
Subject: RE: 01CY10 CMAQ Project
 
Hi Brian-
 
Can you please provide me with why the costs increased?
 
Thanks,
Holly
 
Holly Ostdick
312.386.8836
 
From: Carlson, Brian M [mailto:Brian.Carlson@illinois.gov] 
Sent: Friday, September 25, 2009 9:12 AM
To: Holly Ostdick
Cc: Govea, Pam L
Subject: 01CY10 CMAQ Project
 
Hi Holly!
TIP ID 12-09-0011 (IL 53 signal interconnect project) targeted for letting in 
January has a CMAQ cost increase.  The new total project amount is $320K rather 
than $160K.  What do I need to do to get this increase approved?
Brian Carlson
Program Development Section Chief
IDOT - District One
(847) 705-4081
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Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 12-09-0011
Description:

Ranking Computation
2009 Award 2010 Increase

Tons VOC eliminated 632.3967         632.3967        
Cost 160,000$         320,000$        
$/Ton VOC eliminated 253$                506$               
Rank 4                      8                     

Project Expenses
Federal Share Total Federal % Basis

2009 Award 128,000$         160,000$        80.0% Approved Projects
2010 Increase 256,000$         320,000$       80.0% Letter from Sponsor

Increase Amount 128,000$         160,000$        

Note: total costs include engineering not funded through CMAQ

IL 53/Baltimore St & IL102/Water St from First St to 
Kahler Rd

12-09-0011 revised rank 10/23/2009



ID Facility to be Improved Project Total
Application 

Federal

$ Per Ton 
VOC 

Eliminated
Proposed 
Program

Signal Interconnect
SI09093077 Kane County DOT-Orchard Rd from Randall Rd to Rochester Dr $675,500 $540,400 $187 $56,000
SI10093048 Lake County DOT-Rollins Rd from US 12 to Lotus Dr $1,685,000 $1,348,000 $192 $1,348,000
SI09093078 Kane County DOT-Randall Rd from Dean St to Main St $1,001,900 $801,500 $260 $80,000
SI12093083 IDOT-Baltimore St & Water St from First St to Kahler Rd $170,000 $128,000 $269 $128,000
SI09093051 Elgin-Kimball St and National St from State St to Dundee Ave/Villa St $145,000 $103,200 $273 $103,200
SI07093092 IDOT-Harlem Ave from Oak Park Ave to St Francis Rd/Cox Ave $180,000 $136,000 $380 $136,000
SI04093037 IDOT-Lawrence Ave from US 12/45/Mannheim Rd to Forster Ave $110,000 $80,000 $439
SI08093027 DuPage County DOT-75th St from Ranch View Dr to Woodward Ave $730,000 $584,000 $449 $584,000

Revised Rank $506
SI12093093 Bolingbrook-Lily Cache Ln from Veterans Pwy to IL 53/Bolingbrook Dr $671,000 $178,000 $737 $178,000
SI09093081 IDOT-Main St from 8th St to 5th St $330,000 $248,000 $757 $248,000
SI10093050 Lake County DOT-IL 83 from US 45 to Westmoreland Dr $552,000 $441,600 $815 $441,600
SI08093033 DuPage County DOT-County Farm Rd/Army Trail Rd from Schick Rd/Green Rd to $828,000 $542,000 $837 $542,000
SI07093038 IDOT-Lincoln Hwy from Chicago Rd to State St $920,000 $688,000 $960
SI09093074 IDOT-US 20 from Plank Rd/Coombs Rd to Nesler Rd $270,000 $200,000 $1,034 $200,000
SI11093082 IDOT-Richmond Rd from Johnsburg Rd to Blake Rd $460,000 $344,000 $1,070 $344,000
SI09093080 Kane County DOT-IL 64 from Randall Rd to Burlington Rd $1,736,200 $1,389,000 $1,186 $240,000
SI09093079 Kane County DOT-Kirk Rd from Dunham Rd to IL 64 $981,700 $785,400 $1,207

FY 2009 CMAQ Program

S 090930 9 a e Cou ty O d o u a d to 6 $98 , 00 $ 85, 00 $ , 0
SI10093047 Lake County DOT-Quentin Rd from Old McHenry Rd to Ensell Rd $444,000 $355,200 $1,492
SI10093046 Lake County DOT-Milwaukee Ave from Grand Ave to Engle Dr $669,000 $535,200 $1,615
SI10093049 Lake County DOT-Riverside Rd/Milwaukee Ave from Grand Ave to Great America $457,000 $365,600 $2,315
SI01093021 CDOT-Chicago Ave from Austin Blv to Orleans St $11,070,000 $8,856,000 $2,901
SI01093097 CDOT-IL 64/North Ave fron Menard St to Ashland Ave $15,880,000 $12,704,000 $3,187
SI01093025 CDOT-79th St from Ashland Ave to South Shore Dr $8,795,000 $7,036,000 $3,381
SI01093018 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $6,985,000 $4,096,000 $3,870
SI01093024 CDOT-Jeffery Blv from Marquette Blv to 95th St $7,495,000 $5,996,000 $3,892
SI01093023 CDOT-Halsted St from North Ave to 79th St $21,750,000 $17,400,000 $4,037
SI01093019 CDOT-87th St from I-94/Dan Ryan (State St Ramp) to I-90/Chicago Skyway SB Ra $6,840,000 $5,472,000 $4,222
SI07093096 IDOT-IL 50/Cicero Ave from Fieldcrest Dr to 167th St $190,000 $144,000 $4,750
SI01093020 CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St $16,270,000 $13,016,000 $10,825
SI01093036 CDOT-Multiple Streets in Southwestern Chicago from Stevenson Ewy at IL 43/Harl $46,740,000 $37,392,000 $19,586
SI09093054 Batavia-IL 31 and Wilson St from Main St to IL 25 $2,028,000 $1,622,000 $25,409 $88,000

12-09-0011 revised rank 10/23/2009



03-06-0002 request to combine
 From: Riddle, Charles F [Charles.Riddle@illinois.gov]
 Sent: Wednesday, September 23, 2009 10:05 AM

 To: Holly Ostdick
 Cc: Latinwo, Temi B

 Subject: FW: Schaumburg, Higgins Road Bike Trail, 07-00092-00-BT

FYI – apparently Schaumburg is combining their two CMAQ projects (03-06-0001/Higgins
and 03-06-
0002/IL19) into one letting package. The section, project, etc. numbers we are using
are the ones for 
03-06-0002/IL19 (07-00091-00-BT; CMM-803(773); C-91-173-07).

From: Tredinnick, Glenn  
Sent: Wednesday, September 23, 2009 9:41 AM 
To: Jaymin Patel 
Cc: Stallworth, Kevin D; Mkillian@ci.schaumburg.il.us; Craig A. Lukowicz; Househ, 
Alex ; Naber, Steven L.; 
Riddle, Charles F 
Subject: RE: Schaumburg, Higgins Road Bike Trail, 07-00092-00-BT

Jaymin:

Thanks for the information.  When combining plans, please use the section number 
from Irving Park 
07-00091-00-BT and the contract number as well  63355.  Do not use contract number 
63376.

Glenn Tredinnick

From: Jaymin Patel [mailto:JayminPatel@bollingerlach.com]  
Sent: Wednesday, September 23, 2009 9:05 AM 
To: Tredinnick, Glenn 
Cc: Stallworth, Kevin D; Mkillian@ci.schaumburg.il.us; Craig A. Lukowicz 
Subject: RE: Schaumburg, Higgins Road Bike Trail, 07-00092-00-BT

Hi Glenn,
It is nice to be in touch again after US 14 project (Genet Fleming) in 2000-2001.
Thanks for the contract number.
We have left the contract number blank due to the fact that the Village has 
requested IDOT BLR 
to combine the two bike path projects (Higgins Rd and Irving Park Rd) and it was 
approved in 
our past meetings.
The intention is that the State Job Number Form will be requested prior to combining
and 
submitting the final plans as directed in our meetings with IDOT BLR.
We have been waiting for the supplement for the ROW task (Irving Park Rd) getting 
executed 
by IDOT central office.
Let me know if you need further more clarification.
Thanks.
Jaymin Patel, P.E.
Project Manager 
Bollinger, Lach & Associates, Inc.
333 Pierce Road, Suite 200
Itasca, IL  60143
630-438-6400
630-438-6444 Fax

From: Tredinnick, Glenn [mailto:Glenn.Tredinnick@Illinois.gov]  
Sent: Tuesday, September 22, 2009 5:22 PM 
To: Jaymin Patel 
Cc: Stallworth, Kevin D 
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03-06-0002 request to combine
Subject: Schaumburg, Higgins Road Bike Trail, 07-00092-00-BT

Jaymin:

The contract number is 63376

Glenn Tredinnick, P.E., P.L.S.
SEC Group, Inc.
Consulting to Bureau of Local Roads & Streets 
Illinois Department of Transportation 
(847) 705-4415 office 
(847) 705-4203 fax 
Glenn.Tredinnick@illinois.gov 
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10-06-0062  10-06-0063 request
 From: Christensen, Bruce D. [BChristensen@lakecountyil.gov]
 Sent: Thursday, October 01, 2009 3:33 PM

 To: Holly Ostdick
 Subject: FW: 10-06-0062 & 10-06-0063

Holly-

Here is the justification for extending the limits on 10-06-0063. 

The original north limit of the CMAQ job reconstructed traffic signals and added 
fiber 
communication up to York House Rd.  From York House Rd north, there is an existing 4
mile, 7 
signal interconnect system (York House Rd – IL 173) that currently runs on a master 
controller.  
In order to add these intersections to our Lake County PASSAGE Central Traffic 
Signal System 
and prepare for future network expansion, we needed to update the software on the 
six 
remaining intersections and add about 2.5 miles of fiber in existing conduit.  When 
complete, 
this will give us the ability to monitor in real time the operations of Lewis Ave 
from IL 173 south 
to IL 137.

Bruce D. Christensen
Transportation Coordinator
Lake County Division of Transportation
600 Winchester Road
Libertyville, IL 60048
(847) 377-7400
(847) 362-5290
bchristensen@lakecountyil.gov

 
From: Christensen, Bruce D.  
Sent: Wednesday, September 30, 2009 3:32 PM 
To: Holly Ostdick 
Subject: 10-06-0062 & 10-06-0063

Holly-

I submitted a TIP change on 10-06-0062: Construction year from 09 to 10

And on 10-06-0063: Northern Project Limits from Yorkhouse Road to IL 173 and 
Construction 
year from 09 to 10

Bruce D. Christensen
Transportation Coordinator
Lake County Division of Transportation
600 Winchester Road
Libertyville, IL 60048
(847) 377-7400
(847) 362-5290
bchristensen@lakecountyil.gov

Page 1











Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 09-00-0016
Description:

Ranking Computation
2006 Award 2008 Increase 2009 Increase

Tons VOC eliminated 0.0209             0.0209            0.0209             
Cost 2,091,212$      2,386,093$     2,386,094$      
$/Ton VOC eliminated 100,084,785$  114,197,702$ 114,197,750$  
Rank 23                    23                   23                    

Project Expenses
Federal Share Total Fed % Basis

2006 Award 332,934$         2,091,212$     15.9% Approved project
2008 Increase 568,839$         2,386,093$     23.8% Letter from Sponsor
2009 Increase 624,327$         2,455,453$     25.4% Letter from Sponsor

Increase Amount 55,488$           69,360$          

Bike/Ped Bridge over Randall Rd at Silver Glen Rd

09-00-0016 revised rank 10/27/2009



rank ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Bicycle Facility

1 BP06062562 Palos Heights-Lake Katherine Dr/Lake Katherine Bike Path Extension $66,914 $53,531 $234,290 $53,531
2 BP07062547 University Park-Cicero Ave Shared Use Path $323,500 $258,800 $473,666 $258,800
3 BP08062557 IDOT-IL53 from North Ave/IL64 to St. Charles Rd $262,000 $209,000 $823,572 $209,000
4 BP01062571 CDOT-Barrier-Free Cycling Chicago: Metal Grate Bridge Safety - Series II $955,000 $764,000 $1,109,324
5 BP01062560 Forest Preserve District of Cook County-North Branch Bicycle Trail Extension $4,200,000 $3,360,000 $1,277,391
6 BP09062549 Geneva-Geneva North Central Trail $248,000 $199,000 $1,391,590 $199,000
7 BP03062553 Schaumburg-Del Lago Bikeway Connector $203,200 $162,600 $1,924,587 $162,600
8 BP03062563 Schaumburg-Schaumburg Commuter Rail Facility Bikeway Connector $860,900 $688,700 $1,935,600 $688,700
9 BP08062566 Woodridge-Woodridge Heritage Pwy Bike Path Links $50,000 $40,000 $2,803,338 $40,000

10 BP12062567 Homer Glen-Homer Glen Community Bike Trail $410,920 $328,730 $2,872,824 $328,730
11 BP01062570 CDOT-Navy Pier Flyover Stage I $6,056,000 $4,844,800 $3,493,689
12 BP10062548 Wauconda-Garland Rd from Gossell Rd to Old Rand Road $300,550 $251,640 $4,391,315
13 BP08062558 IDOT-IL56/Butterfield Rd from Naperville Rd to IL59 $987,000 $790,000 $4,454,127 $790,000
14 BP10062568 Waukegan-Waukegan/North Chicago Lakefront Bike Path $2,728,000 $2,182,400 $5,258,172
15 BP03062565 Schaumburg-Martingale Road Bikeway $1,308,000 $1,046,400 $6,481,444
16 BP01062543 CDOT-Lakefront Trail Underpass of Solidarity Dr $10,480,000 $8,672,000 $7,033,889 $8,672,000
17 BP06062544 Orland Park-Commuter & Bicycle Bridge over LaGrange Rd/US45 at IL7/Southwest Hwy $580,000 $464,000 $7,631,976 $464,000
18 BP12062550 New Lenox-Metra South West Station Bike Path $670,000 $536,000 $8,936,493
19 BP07062545 University Park-Community Area Share Use Path $741,850 $593,480 $14,304,803
20 BP01062561 CDOT-43rd St Bicycle-Pedestrian Bridge $4,440,000 $3,552,000 $15,119,919 $1,440,000
21 BP12062552 New Lenox-Nelson Rd South Bike Path $1,147,000 $918,000 $17,681,863
22 BP12062555 Wilmington-RiverGrass Bikeway $440,000 $340,000 $88,492,298
23 BP09062554 St. Charles Park District-Bike/Ped Bridge over Randall Rd at Silver Glen Rd $416,168 $332,934 $100,084,785 $332,934

Revised Rank $114,197,750

FY 2006 CMAQ Program

Revised Rank $114,197,750
24 BP06062559 Lemont-Lemont Bike Path Connection $4,660,000 $3,728,000 $442,256,323

09-00-0016 revised rank 10/27/2009



 

233 South Wacker Drive 
Suite 800  

Chicago, IL 60606 
 

312-454-0400 (voice) 
312-454-0411 (fax) 

www.cmap.illinois.gov 
 
 

MEMORANDUM 
 
 
To: CMAQ Project Selection Committee (PSC) 
 
Date: October 27, 2009 
 
From: Holly Ostdick, Associate Planner 
 
Re: Rescissions 

 

The MPO Policy Committee has directed the CMAQ PSC to develop recommendations for 
addressing the CMAQ funding rescission.  The PSC may take this opportunity to implement 
further active program management activities. 

 

Possible actions are briefly reviewed below.  

A. Remove projects beginning with the oldest. 

o Eliminates stagnant projects 

o Removes projects that were recently moved to 2009 

B. Move unobligated projects into future years of the Transportation Improvement 
Program (TIP). 

o Keeps projects within the current years of the TIP 

o Does not require project sponsors to closely monitoring projects moving to 
authorization 

o Does not address program management issues of projects not progressing 

o Delays next call for projects 

o Assuming projects do not move faster than they have been, this option delays the 
inevitably of having to remove projects due to lapsed funding 

C. Move projects with 100 % unobligated into the “multi-year b”  list. 

o Allows for cost increases 

o Requires project sponsors to closely monitor projects moving to authorization 

http://www.cmap.illinois.gov/�


 

o Requires project sponsors to request projects be moved into the current TIP when 
they are “ready” (federal authorization is about to occur) 

o All new projects and some recently programmed projects will be moved to the 
MYB list 

o Sponsors will need to work closely with IDOT, CMAP and PLs to ensure TIP 
changes occur before federal authorization 

o As established by the process changes adopted in March, all projects on the 
“multi-year b” list expire after the federal fiscal year.  If an obligation does not 
occur the sponsor will have to re-submit the project for funding 

D. Remove projects beginning with the newest. 

o Does not affect currently programmed projects 

o Does not address stagnant projects 

E. Remove projects programmed before 2007 which have 100% unobligated balance, and 
also review and consider removing projects with any unobligated balances and with 
no action (obligation, agreement, grant application, job request form, etc.) since 2007. 

o Creates a cutoff point for no activity 

o Addresses stagnant projects 

o Does not affect currently programmed projects 

o Possibly eliminates projects with prior obligations 

F. Remove projects based on rankings beginning with the largest unobligated amounts 
in each project category.   

o Performance driven 

o Increases efficiency in obtaining regional air quality goals 

 

 
 

### 



ID Sponsor Project Fed $ Project Type Section Number

08-09-0008 DuPage County IL 59 at North Aurora Road $120,000 Intersection Improvement ACCMF-338(40)

09-94-0017 Kane County McLean Blvd $154,113 Bike Path CMM-9003

274,113$    


